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- Analysis

Edltorlal and/or graphical support was furnished during the period
May 1962 on the follow1ng projects, whlch are in the analysis stage

'bm,rih, " CHESS RUFF

PUBLICATIONS DIVISION

STATUS - REPORT
1 June 1962

The division is processing the follow1ng projects.

JN=-253/61 Dodonovo AR Cﬂmplex
N oo

JN-5/62 - Tomsk AE Complex, Updating -
JN-120/62 Shadrinsk ICBM Site
P-323/61 Ephemeris 9029

c-184/62 (B) . Area Study, Iaos, Vietnam
C-362/62 Downgrading PIC/R-5/60 .
C-hhr/62 TT Illustration (NIE)
C-L455/62 Vu-graphs (0SI)

M-67/62 Addition to Split Board (OD)
*WM-126/62 Overlay for Map (DPD)

M-128 /62 Briefing Board (OD)
M-129/62 Engineering Drawing (TP & DS)

¥Returned to DPD.

TOP SECRET CHESS RUFR

JN-143/61 USSR, Interferometer Study

JN-174/61 Kamchatka GM

JN-254 /61 Zaozernyy AE Complex .Expansion
)

JN-314/61 Tyura Tem Missile Test Center

JN-L /62 Omsk Test Facility Comparison

JN-57/62 Paddlevwheel Sites nr Ienlngrad & Chita

JN-63/62 Updating. Black Book

JN-61/62 Zagorsk Static Test Facility

JN-82/62 Chang~Sha AE Activity

JN-87/62 MCI 9032

JN-133/62 ~ Scan of Mission OI~5-62-8

‘,Production

_ PDSR 38/62

28-31
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(Date shown with each
entry is the date the material was accepted in the division; percent of completion
refers to PD work only ) :

23 Apr 62

11 May 62

22 May 62
16 May 62
31 May 62

2 May 62°
28 Mar 62
24 May 62

28 May 62
29 May 62
26 Mar 62
2k May 62
29 May 62

13 May 62_
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The following projects were either in Reproduction or had been disseminated
as of c.o.b. 31 May 1962:

Project No. Publication No. Short Title To Repro  Dissem

JN-181/61 (B) NPIC/R-67/62 Unidentified Grid Pattern,Otar 16 May 62 25 May 62

JN-290/61 NPIC/R-T0/62 Novays Zemlye Test Site 21 May 62 28 May 62

JN-293/61 NPIC/R-TT7/62 Karabash Poss AR 29 May 62

JN-347/61 NPIC/R-T9/62 Slavgorod U/I Plant 29 May 62

JN-27/62 NPIC/R-69/62 Shadrinsk ICBM 18 May 62 25 May 62
25 May 62 50X1

JN-80/62 NPIC/R-Th/62 Nyandoma ICBM Site 22 May 62. 29 May 62

JN-87/62 Pre-MCI 9 (Cable) 25 May 62

JN-87/62 Pre-MCI 10 (Cable) 29 May 62

JN-g2/62 NPIC/R-82/62 Svobodnyy 31 May 62

JN-9k /62 NPIC/R~T1/62 Perm ICBM Iaunch Complex 18 May 62 25 May 62

JN-101/62 NPIC/R-80/62 ICBM Ready Buildings 29 May 62

JN-10k /62 NPIC/R-68/62 Drovyanaya ICEM Iaunch Comp. 18 May 62 29 May 62

JN-108/62 ICBM Bar Chart 31 May 62

JN-117/62 NPIC/R-T3/62 Tyumen ICBM Complex 23 May 62

JN-119/62 NPIC/R-81/62 MCI 3078 31 May 62

JN-120/62 Briefing Board (OD) 31 May 62

JN-129/62 PAR Th9/62 SITSUM 3079, Part 1 28 May 62

JN-129/62 PAR T50/62 SITSUM 3079, Part 2 29 May 62

JN-134/62 NPIC/R-T8/62 Yel'sk MRBM 25 May 62

P-21k /61 Erratum NPIC/MCP-12/62 31 May 62

P-215/61 NPIC/MCE-21/62  MCP G 3039 29 May 62

P-216/61 NPIC/MCP-18/62  MCP G 3040 23 May 62

P-218/61 NPIC/MCP-19/62  MCP G 3041 2k May 62

P-219/61 NPIC/MCP-20/62  MCP G 3042 24 May 62

P-319/61 NPIC/TP-T7/62 Ephemeris 9028 23.May 62 31 May 62

P-13/62 NPIC/TP-8/62 Ephemeris 9031 25 May 62 31 May 62

C-184 /624 Iaos, Vietnam (Mosaic) 28 May 62

¢-382/62 Mosaic Santiasgo de Cuba 28 May 62

C-383/62 Mosaic Cienfuegus Cuba 28 May 62

¢-385/62 Mosaic Camaguey Cuba 28 May 62

C-399/62 CIA/PIR-2/62 Cuben Evaluation 31 May 62

c-kio/62 Briefing Aid (NIE) 31 May 62

M-107/62 NPIC/I1~5/62 TALENT Iisting 1956-1961 22 May 62

M-116/62 Briefing Board (OD) 29. May 62

M-123/62 NPIC/PSI-5/62 PSL - April 1962 22 Moy 62 28 May 62

‘M-124 /62 "O" Briefing Boards (DFD) 25 May 62

M-125/62 TCS-11859/62 Cuban Acquisition Numbers 25 May 62 31 May 62

M-130/62 Film Status Boards (DPD) 31 May 62

Backlog

In addition to the projects listed in preceding sections of this report there
were 88 National and 5 CIA projects to which editors and graphical analysts had been

assigned as of c.o.b. 31 May 1962.
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